

Variations Document

TASK/PROJECT	EXPECTED PERFORMANCE	ACTUAL PERFORMANCE	VARIATION	CAUSE OF VARIATION	IMPACT ON PROJECT	CORRECTIVE ACTION
TASK 1	Complete by July 15	Completed on July 18	3-day delay	Supplier delay	Pushed back project timeline by 3 days	Supplier re-engaged with new timeline