

## **Project Change Request Form**

Project Name:	Eco-Natural Skin Care Australia Trade Show Promotion Project
Project Manager:	Con Kafatos, IT Manager, CBSA
Change requested by:	Sarah Seeward, Managing Direct, Eco-Natural Skin Care
Date:	Wednesday, 20 August 20XX
Change request background: (50 to 100 words approx.)	The student should outline the background, as per the email from Sarah Seeward.  Sarah Seeward was very impressed with the large screen computers at competitors trade show exhibits, which featured videos, and the ability to access the company's website.  Sarah would like to incorporate this into the Trade Show Promotion Project.  Sarah contacted the Bill Bixby, from Booth, banners, fliers and more Trade Show Services, who confirmed the inclusion of a large screen computer in the trade show booth was possible for an additional \$1000 and the timeframe will need to be extended by one week.
Change request amount: (10 to 20 words approx.)	\$1000 for Booth, banners, fliers and more Trade Show Services
Impact of Change on the Project: (50 to 100 words approx.)	<ul> <li>The student should note:</li> <li>inclusion a large screen computer in the trade show booth.</li> <li>Enable the featuring of videos, and the ability to access the company's website for booth visitors.</li> <li>making the booth visitor experiences more engaging.</li> <li>\$1,000 additional cost equipment rental</li> </ul>
Is the new Budget sufficient to cover costs?  (30 to 50 words approx.)	An additional \$1,000 will be added to the existing budget.
APPROVER USE ONLY:	
Comments:	
Authorised by:	
Signature:	
Date:	

© 2020 Eduworks Resources

This document is Project Change Request Form – Assessor – BSBPMG532 It is part of the supporting assessment resources for Assessment Task 6, Part B



© 2020 Eduworks Resources 2